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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 21 $366,884.44ADAMS & SMITH INC $18,344.22 $348,540.22 02/27/2003
*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 20 $412,109.61 $20,605.48 $391,504.13 02/12/2003
*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 19 $414,338.88 $20,716.94 $393,621.94 02/03/2003
SP-0020(1)0                     SR-20, I-15 TO SR-89                               1 $419,283.75AMES CONSTRUCTION INC $20,964.19 $398,319.56 02/27/2003
SP-0040(45)37                   US-40, DANIELS SUMMIT TO STRAWBE 3 ($11,556.62)BURDICK PAVING ($34,997.81) ($11,556.62) 02/11/2003
HPP-0091(9)28                   CACHE VALLEY HWY; US-91 AT 1400 & 3 $42,419.81CACHE VALLEY ELECTRIC CO $2,120.99 $40,298.82 02/27/2003
STP-0126(4)8                    1900 WEST AT 5600 SOUTH, ROY         4 $24,950.33 $1,247.52 $23,702.81 02/27/2003
BHF-0019(2)3                    SR-19 OVER GREEN RIVER                   1 $130,565.00CODY EKKER $1,988.25 $128,576.75 02/27/2003
SP-0074(1)2                     SR-74; 1120 NORTH, AMERICAN FORK 7 $64,650.28COP CONSTRUCTION CO ($95,993.14) $64,650.28 02/05/2003
SP-9999(602)                    SR-89 & SR-118, ROTOMILL, OVERLAY 4 $1,750.91X ROCK PRODUCTS INC (STAKER & PARSO $87.55 $1,663.36 02/27/2003
CM-9999(277)                    REGION ONE ATMS EXPANSION 6 $3,586.13CVE CONSTRUCTION INC $179.31 $3,406.82 02/19/2003
SP-80-3(57)124                  VARIOUS LOCATIONS ON I-80 5 ($10,797.34)DIAMOND SURFACE INC ($43,703.02) ($10,797.34) 02/12/2003
STP-0106(3)9                    600 NO & MAIN OVER FARMINGTON C 1 $18,180.00EDWARD KRAEMER & SONS INC $0.00 $18,180.00 02/12/2003
NH-0040(37)18                   US-40, FROM HEBER CITY EASTERLY 4 $32,279.18GENEVA ROCK PRODUCTS INC ($128,458.24) $32,279.18 02/19/2003
SP-0052(2)2                     SR-52; 800 NORTH, OREM, STATE ST T 2 $47,195.43 ($32,122.67) $47,195.43 02/12/2003
STP-2082(6)11                   HIGHLAND DRIVE 4500 SOUTH TO 330 2 $55,932.48 $2,796.62 $53,135.86 02/04/2003
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 14 $3,133.59 $156.68 $2,976.91 02/12/2003
SP-0201(6)16                    SR-201 OVER REDWOOD ROAD 1 $76,000.00GERBER CONST INC $0.00 $76,000.00 02/11/2003
STP-0089(58)361                 SR-89; HOT SPRINGS TO SR-91            5 $13,762.86GRANITE CONSTRUCTION CO OF UT ($21,306.30) $13,762.86 02/11/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 7 $1,206,940.00GRW DESIGN BUILDERS $60,347.00 $1,146,593.00 02/24/2003
STP-2846(1)0                    MAIN ST; 1700 NORTH TO 3000 NORTH 3 $25,328.69H E DAVIS CONSTRUCTION, INC $1,266.43 $24,062.26 02/18/2003
SP-0024(28)23                   PLATEAU TO WINDY RIDGE 5 $32,935.75HALES SAND & GRAVEL INC ($83,119.57) $32,935.75 02/11/2003
CM-9999(233)                    LAYTON AREA SIGNAL COORDINATIO 1 $37,103.01HIDDEN PEAK ELECTRIC CO INC $1,855.15 $35,247.86 02/27/2003
HPP-0091(13)19                  CACHE VALLEY HWY; US-91 CORRIDO 4 $10,825.80 $541.29 $10,284.51 02/18/2003
HPP-0091(13)19                  CACHE VALLEY HWY; US-91 CORRIDO 3 $65,035.88 $3,251.79 $61,784.09 02/03/2003
SP-0186(4)2                     SR-186;  NORTH TEMPLE AND 1460 W 4 $531.20 ($4,383.56) $531.20 02/03/2003
STP-0012(6)59                   ESCALANTE CITY MAIN STREET IMPR 6 $25,038.53 $1,251.93 $23,786.60 02/05/2003
STP-9999(273)                   I-70 SEVIER CO. & SR-89 PIUTE/SEVIE 3 $5,484.71INTERMOUNTAIN SLURRY SEAL INC ($38,798.34) $5,484.71 02/11/2003
HPP-0172(2)3                    5600 WEST; 3300 SOUTH TO 2100 SOU 18 $25,161.24J D MCNEIL CONST INC $1,258.06 $23,903.18 02/06/2003
SP-15-7(161)336                 I-15 TERRACE SUBDIVISION, CLEARFI 4 $21,027.26 $1,051.36 $19,975.90 02/24/2003
SP-9999(568)                    VARIOUS LOCATIONS, REGION TWO 9 $6,742.42 $337.12 $6,405.30 02/24/2003
STP-2120(1)2                    6200 SOUTH; 4000 WEST TO 2700 WES 2 $136,534.80 $6,826.74 $129,708.06 02/12/2003
STP-9999(245)                   VARIOUS LOCATIONS IN REGION TWO 5 $13,580.15 $679.01 $12,901.14 02/19/2003
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*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 11 $364,982.88LAFARGE NORTH AMERICA INC $18,249.14 $346,733.74 02/24/2003
STP-LC37(1)                     NEWSPAPER ROCK PARKING LOT       4 $6,031.26LEGRAND JOHNSON CONST CO ($5,936.58) $6,031.26 02/25/2003
*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 4 $2,142,541.74MEADOW VALLEY CONTRACTORS $107,127.09 $2,035,414.65 02/12/2003
IM-70-1(48)17                   I-70; RP 17 TO 47, JT RESEAL & SLAB J 3 ($10,173.06)MULTIPLE CONCRETE ENTR INC ($29,676.92) ($10,173.06) 02/11/2003
STP-0068(14)49                  SR-68; REDWOOD RD. AT 7500 SOUTH 2 $100,944.20RALPH L WADSWORTH CONSTR CO INC $5,047.21 $95,896.99 02/12/2003
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 14 $215,460.21 $10,773.01 $204,687.20 02/24/2003
STP-9999(250)                   1000 EAST TO 1400 EAST & 500 WEST 5 ($764.43) ($4,596.83) ($764.43) 02/19/2003
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 22 $112,051.75 $5,602.59 $106,449.16 02/12/2003
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 21 $236,274.23 $11,813.71 $224,460.52 02/03/2003
SP-9999(644)                    BANGERTER OVER SR-201 & SR-201 O 2 $54,747.23RESTRUCTION CORPORATION $2,737.36 $52,009.87 02/06/2003
STP-0030(13)120                 INTERSECTION; SR-30 & SWEETWATE 5 $3,590.55S & L LANDSCAPING & EXCAVATING ($11,330.60) $3,590.55 02/03/2003
SP-9999(640)                    FLAGGING SERVICE IN PRICE DISTRIC 8 $1,485.00S O S STAFFING SERVICES $74.25 $1,410.75 02/25/2003
SP-9999(651)                    FLAGGING SERVICE IN REGION THRE 5 $4,942.36SOS STAFFING SERVICES $247.12 $4,695.24 02/24/2003
SP-9999(651)                    FLAGGING SERVICE IN REGION THRE 4 $9,971.29 $498.56 $9,472.73 02/12/2003
SP-84-5(7)0                     I-84; FROM 0 TO 8.174 2 $12,330.50AKER & PARSON COS INC DBA JACK B PAR $616.53 $11,713.97 02/18/2003
STP-0165(1)4                    SR-165; HYRUM TO NIBLEY 1 $77,336.86 $3,866.84 $73,470.02 02/18/2003
SP-0199(2)0                     SR-199 4 $15,646.27AKER & PARSON COS INC DBA STAKER PA ($70,738.25) $15,646.27 02/25/2003
STP-0171(12)8                   SR-171, 3300 SOUTH; REDWOOD ROA 3 $69,573.80 ($39,753.93) $69,573.80 02/25/2003
STP-2932(2)0                    1200 EAST IN LEHI; SR-89 / SR-73 INTE 4 $31,382.94 $1,569.15 $29,813.79 02/12/2003
NH-0040(25)12                   US-40 SLIDE REPAIR 12 $2,430.00W W CLYDE & CO ($107,659.17) $2,430.00 02/25/2003
NH-STP-0089(11)90               NORTH GLENDALE TO LONG VALLEY 22 $490,687.30 $0.00 $490,687.30 02/12/2003
SP-1975(1)0                     TRAPPER LOOPS/SNOWBASIN 27 $109,735.54 $0.00 $109,735.54 02/18/2003
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 9 $75,529.88WADSWORTH BROS CONST CO INC $3,776.49 $71,753.39 02/05/2003
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 8 $761,176.19 $38,058.81 $723,117.38 02/03/2003
BHF-0019(1)3                    GREEN RIVER BRIDGE, EAST OF GRE 3 $99,319.07 $4,965.95 $94,353.12 02/05/2003
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 14 $547,695.15 $27,384.76 $520,310.39 02/03/2003
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 15 $14,395.65 $719.78 $13,675.87 02/05/2003
STP-1482(1)2                    200 SOUTH AND UNION PACIFIC RAILR 27 $13,263.49 $0.00 $13,263.49 02/26/2003
SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 4 $401,598.15WESTERN QUALITY CONCRETE INC $20,079.91 $381,518.24 02/04/2003
SP-0009(7)19                    HURRICANE BRIDGE NEAR QUAIL CRE 7 $41,191.46WEYHER CONSTRUCTION COMPANY LLC ($13,054.58) $41,191.46 02/03/2003
STP-2290(2)10                   1300 SOUTH; 1700 EAST TO FOOTHILL 8 $108,692.21WORKMAN CONSTRUCTION CO $5,434.61 $103,257.60 02/03/2003
SP-0089(61)133                  PANGUITCH TO JUNCTION OF SR-20 6 $6,058.32WESTERN ROCK PRODUCTS (STAKER & PA ($54,893.39) $6,058.32 02/19/2003
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SP-0014(17)39                   SR-14; WEST OF LONG VALLEY JUNCT 2 $1,254.88ZZZZUNITED RENTALS ($3,993.99) $1,254.88 02/11/2003

Totals $9,401,804.53($388,000.39)$9,838,321.03
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